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WEDNESDAY, SEPTEMBER 14, 2005

ARMY CORPS OF ENGINEERS (USACE)

Authorities
USACE conducts its emergency response activities under two basic authorities:

The Flood Control and Coastal Emergencies Act (P.L. 84-99).
The Stafford Disaster Relief and Emergency Assistance Act (P.L. 93-288).

Command and Control

Commander, USACE is Lieutenant General Strock in Washington, D.C.

USACE Task Force Commander is Mgor Genera Don Riley in Baton Rouge, Louisiana.
Mississippi Valley Divison (MVD) Commander is Brigadier General Crear in Vicksburg,
Mississippi. His area of operations covers the States of Louisiana and Mississippi.

South Atlantic Divison Commander is Brigadier General Walsh in Atlanta, Georgia. His
area of operations covers the States of Alabama and Florida

Operational Highlights

1,953 USACE personnel are supporting relief operations. Current unwatering estimates:

0

Orleans (East Bank) — 02 Oct, Orleans East — 08 Oct, Chalmette and Chalmette
Extension — 08 Oct, and 18 Oct for both Plaguemines basins. These dates are
contingent on normal seasonal rainfall amounts

TF Unwater is now pumping 18,376 CFS out of the parishes of New Orleans and
Paguemines.

Hydrogen plant continues to be our highest priority. Continuing work to remove
debris and close of the channel near the RR Bridge. Expect additional pumpsto
come online today.

Dutch and German teams are both on-station and assisting in unwatering
operations.

We continue to work with EPA on water issues regarding our unwatering
operations. EPA is monitoring and testing the water discharge into Lake
Ponchartrain.

Actions for next 24 hours. Contactor will continue to add additional auxiliary
pumps and expect water levels to continue to drop. We have identified atotal of 27
levee breaches to date. Nineteen are attributable to the hurricane; eight are
deliberate. Twelve interim repairs have been completed. We will continue work to
halt “seepage” from the repairs made on the 17" Street Canal levee.

Water and Ice: 54,245,000 liters of water and 216,160,000 Ibs of ice delivered to date.
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Excessice is moving to prepare for Hurricane Ophelia.
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Debris:
0 Tota tonnage of debrisremoved and projected: 560,321 CY removed; 77.5M CY
estimated.
o Plaguemine Parish declined USACE assistance as of Sept 10"

Roofing:
0 Tota temp roofs projected and completed: 51,000 projected and 300 compl eted.
0 Continuing to collect “Rightsof Entry” in both MSand LA.

Power: 29 Prime Power soldiers working in the area.
0 Last 24 hours: Continued working assessments and generator installsin
Mississippi and Louisiana.

» Have completed 678 assessments and 159 generator installs to date.

»  Pump Station Delta is the power for the main lift for New Orleans waste
water treatment. Entergy is working to provide commercial power within
next 48 hours.

0 Next 24 hours. Continue working to install power to permanent pumping stations,
health facilities and to pumping stations around the hydrogen plant.

Navigation:

0 Mississippi River is now declared open by the U.S. Coast Guard, al theway from
the Head of Passes, North. The Head of Passes is the part of the river which is just
above the Southwest Pass. The area from the Southwest Pass out into the Gulf of
Mexico is the section now limited to deep draft vessels less than 39" (daylight
only).

0 Inner Harbor Navigation Canal (IHNC) remains non operational due to bridge

closures and sunken barges. Contractor expects to remove barges and open bridges
by mid-week.

Housing:

0 We have completed the design review mission for FEMA Housing Area Command
and are ready to perform quality assurance (QA).
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